
Lake Cumberland Elevation 

678.98 Time:  0600 
14 Nov 2008 

Upcoming Activities 

• Continue site survey 

• Installation of lighting for downstream embankment 

• Supplemental grouting on work platform 

• Installation of piezometers and inclinometers on work plat-
form. 

 
 

14 Nov 2008 

US Army Corps of Engineers 
Nashville District 

Construction Report 

Water Management Report 

 
Foundation Grouting 
 
Production rock drilling, pressure washing, and grouting 
operations are all complete.  Grouting in Critical Area 1 
will be deferred until the barrier wall contractor is on-
site.  ACT-Boart Longyear has completed all platform 
work.  
   
There is a total of over 838,000 gallons of grout in 1317 
holes along the embankment.  Over 844,234 gallons of 
grout have been pumped into the foundation in all areas.  
 
The Corps received a letter from the Kentucky Environ-
mental Protection Cabinet stating ACT, Ltd. (grouting 
contractor) efforts to restore the disposal area have ade-
quately addressed all concerns in the Notice of Violation. 
 
Barrier Wall 
 
Treviicos-Soletanche JV has submitted an Environmental 
Protection Plan and a 90-day detailed schedule for review.  
A second office trailer has been set up in staging area 2 to 
accommodate onsite staff. 
 
The JV met with Kentucky Department of Transportation 
to discuss traffic controls on US127.  Controls will likely 
include a traffic light at Power Plant Road and reduced 
speed limit in the vicinity of the dam. 
 
The JV met with local emergency managers on 3 Nov 
2008 to inform them of the project status.  The meeting 
went well and was informative for all. 

On 14 November, the elevation of Lake Cumberland was 678.98. Mini-
mum releases continue to be made. There is approximately an inch of 
rain in the forecast for the Lake Cumberland basin over the next five 
days. 

Wolf Creek Dam 
Weekly Update 

Treviicos-Soletanche JV posts the sign indicating their  

involvement with the Barrier Wall construction. 


